
Lake Cumberland Elevation 

680.53 Time:  0600 
11 June 2007 

This Week’s Activities 

• Continue drilling and grouting in the gallery with both drills 

• Continue sonic drilling on the permanent work platform and 
installation of PVC casing on the embankment, with 2 drills 

• Continue rock production drilling  

• Kiewit will complete demobilization 

• Continue to drill, blast, and compact shot rock in Halcomb's 
landing parking lot, Phase III and extension. 

• Continue excavation on boat ramp access road and US 127 
widening, haul operations to the new Power House Road 

• Continue concrete forming and placement on the new boat 
ramp. 
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Foundation Grouting.  ACT continued the drilling 
operation parallel to the dam in the gallery. This 
will supplement the down stream grout line in the 800’ 
critical reach. A total of 34 holes The Atlas Copco drill 
was idle; the Diamec U6 had equipment problems again, 
but was repaired by the end of the week.  From Stations 
31+47 to 31+67 all 18 holes have been grouted, with an 
average depth of 145’.  From Stations 31+52 to 33+5211 
primary holes have been grouted, with an average depth 
of 154’.  Boart Longyear has drilled (overburden) and 
cased 105 holes using the sonic method, with 2 drill rigs.  
Kiewit completed the work platform and has begun de-
mobilizing.  Rock coring and production rock drilling on 
the platform continued with both drills.  Grouting on the 
embankment began Thursday morning.  

 
Halcomb's Landing.   VCI-Doyon continued to drill, 
blast, haul, and compact rock in parking lot (Phase 3 area) 
and at the new Powerhouse Road location. Excavated on 
the boat ramp access road and continued to haul to the 
new Power Plant Road.  Drilling and blasting also contin-
ued on the US 127 widening area.  Construction on the 
new boat ramp continued ;18 sections of the cast-in-
place concrete are complete, as well as 2 sections of the 
pre-cast concrete, for a total of 22,610 SF in place. Lane 
1 is approximately 90% complete; lanes 2 and 3 are ap-
proximately 70% complete; the 4th lane is approximately 
10% complete.   

The headwater elevation at Lake 
Cumberland this morning was 
680.6.  Water temperature in 
the Cumberland River below 
Wolf Creek Dam had increased 
to the point of impacting cold-
water fisheries. In an effort to 
improve downstream condi-
tions, project releases were 
shifted from the hydropower 

units to sluice gates. These sluice 
releases, which are approximately 7 
OF colder than the hydropower re-
leases, occur approximately every six 
hours throughout the day and result 
in a daily average discharge of about 
700 cfs.  There is no significant rain-
fall in the forecast for the next five 
days.  

Wolf Creek Dam 
Weekly Update 

Drilling and grouting continues on the work platform. 


